BARRIO LOGAN
FUND 79520/SAP #400128 - Established 2/12/02

As of September 30, 2015

TOTAL REVENUES (Including Interest): $3,781,637
City Project Funds Funds Project Status/
No. Projects Approved by Council Expended Budgeted Comments
ABE00001  ADA Improvements 0 8,960
B13010 Traffic Signal Modifications T-5, 4 locations 58,666 300,000
B13026 32nd Street & Normal School Road, curbs & audibles 8,041 8,041
B13031 Pedestrian ramps, various locations 84,235 84,235
B14053 Siva & Main curb ramps 107,020 233,764
B15005 Traffic Signal Upgrade: 32nd St & Norman Scott Road 1,729 300,000
S13003 Chicano Park ADA upgrades 126,544 950,000
S$15002 ADA Improvements & Expansion of Paradise Senior Center, P2 30,412 700,000
S$15013 New Fire Station #7: Land, F1 0 850,000
Administration Costs (2002 to Present) 243,648 271,311
Average Admin Cost per Year: $18,742 $660,294

Funds Budgeted $3,706,311

REVENUES LESS FUNDS BUDGETED $75,326
Projects Pending Council Approval/Adjustments
FY 2016 Administration 5,000
FY 2017 Curb Ramps, 2 locations 60,000
TOTAL PENDING/ADJUSTMENTS $65,000

FUND BALANCE: $10,326

As of September 30, 2015
Note:

Budgets reflected in this report matches the City's Financial System and may be different from the total budgets reflected
in the Public Facilities Financing Plan due to project phasing or budget restrictions as a result of revenue shortfall.

Public Facilities Financing Plan
PFFP Year: Fiscal Year 2014 (September 2013)
Current Fee: $12,818 per Dwelling Unit

Project Manager: Vicki Burgess (619) 533-3684
Supervisor: Scott Mercer



